# COMPLETION REPORT

| | | |
|---|---|---|
| 1 | Name of the work | Improvements to roads & drains at 10th cross & other cross roads at Manjunathnagara ward no. 14 Bagalagunte (2nd call) |
| 2 | Sanctioned Estimate No. & Date | |
| 3 | Head of Account which is chargeable | |
| 4 | Instrument Order NO. & Date | Gowda |
| 5 | Name Of Contractor | Sri. M. R. Girish, #48,/3, 6th cross, Srinivasnagara, Vishwaneedam (po), Sunkadakatte, Bangalore- 560091 |
| 6 a | Time Stipulated for Completion of work | |
| b | Delay in Exculpation of Work | |
| 7 | Measurement recorded in | MB 364 Pages 56 42 19 to 56 42 25/2 |
| 8 | Check Measurement of the Asst | |
| 9 | Name of the office/official in charge of the work | |
| 10 | a) Asst. Eng/junior Eng | D.S. ಮಂಜುನಾಥ |
| | b) Asst. Exe Engineer | ರಂಗನಾಥ |

| Sanctioned Estimate Amout | Amout Claims As per Actually Vide As per bills | Excess | Savings |
|---|---|---|---|
| 30.00 Lg | 2532249.00 | | |

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER. EXECUTIVE ENGINEER - ASSIATANT EXECUTIVE ENGINEER

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57.